

Production:	F* Like Romeo and Juliet
Venue:	Chapman Theatre
General Production Dates	
Auditions	May 7, 2026
Production Meetings	August 24, 2026
Rehearsals	September 7, 2026
Designer Run	September 3, 2026
Crew Watch	September 16, 2026
Tech Rehearsals	September 19, 2026
Dress Rehearsals	September 21, 2026
Opening Night Performance	September 24, 2026
Strike/Closing Date	September 27, 2026
Scenic Dates	
Scenic Packet to TD	May 25, 2026
Build Schedule Due	June 8, 2026
Load In	September 7, 2026
Paint Floor	September 5, 2026
Strike	September 27, 2026
Prop Dates	
Props List Due	August 14, 2026
Props List Frozen	September 9, 2026
Props Due	September 14, 2026
Costume Dates	
Finals Due	August 10, 2026
Finals to Shop Due	August 24, 2026
Load In	September 20, 2026
First Dress	September 21, 2026
Strike	September 27, 2026
Lighting/Sound Dates	
Lighting Paperwork Due	September 7, 2026
Sound Paperwork Due	September 7, 2026
Cue Sheet Due or Paper Tech	September 14, 2026
Focus	September 11, 2026
Quiet Time	September 15, 2026
Dry Tech	September 18, 2026
Tech/EQ	September 19, 2026
Strike	September 27, 2026

Production:	Cabaret
Venue:	McCain
General Production Dates	
Auditions	August 26, 2026
Production Meetings	September 7, 2026
Rehearsals	September 7, 2026
Designer Run	October 8, 2026
Crew Watch	October 21, 2026
Tech Rehearsals	October 24, 2026
Dress Rehearsals	October 26, 2026
Opening Night Performance	October 29, 2026
Strike/Closing Date	November 1, 2026
Scenic Dates	
Scenic Packet to TD	August 17, 2026
Build Schedule Due	August 31, 2026
Load In	October 19, 2026
Paint Floor	--
Strike	November 1, 2026
Prop Dates	
Props List Due	September 18, 2026
Props List Frozen	October 14, 2026
Props Due	October 19, 2026
Costume Dates	
Finals Due	August 31, 2026
Finals to Shop Due	August 24, 2026
Load In	October 25, 2026
First Dress	October 26, 2026
Strike	November 1, 2026
Lighting/Sound Dates	
Lighting Paperwork Due	October 12, 2026
Sound Paperwork Due	October 12, 2026
Cue Sheet Due or Paper Tech	October 19, 2026
Focus	October 16, 2026
Quiet Time	October 20, 2026
Dry Tech	October 23, 2026
Tech/EQ	October 24, 2026
Strike	November 1, 2026

Production:	Grand Night for Singing	
Venue:	Chapman	
General Production Dates		
Auditions	November 17, 2026	
Production Meetings	January 19, 2027	
Rehearsals	January 19, 2027	
Designer Run	February 4, 2027	
Crew Watch	February 11, 2027	
Tech Rehearsals	February 14, 2027	
Dress Rehearsals	February 15, 2027	
Opening Night Performance	February 18, 2027	
Strike/Closing Date	February 21, 2027	
Scenic Dates		
Scenic Packet to TD	November 2, 2026	
Build Schdule Due	November 9, 2026	
Load In	February 1, 2027	
Paint Floor	January 30, 2027	
Strike	February 21, 2027	
Prop Dates		
Props List Due	January 8, 2027	
Props List Frozen	February 4, 2027	
Props Due	February 8, 2027	
Costume Dates		
Finals Due	November 2, 2026	
Finals to Shop Due	November 9, 2026	
Load In	February 14, 2027	
First Dress	February 15, 2027	
Strike	February 21, 2027	
Lighting/Sound Dates		
Lighting Paperwork Due	January 25, 2027	
Sound Paperwork Due	January 25, 2027	
Cue Sheet Due or Paper Tech	February 8, 2027	
Focus	February 11, 2027	
Quiet Time	February 12, 2027	
Dry Tech	February 13, 2027	
Tech/EQ	February 14, 2027	
Strike	February 21, 2027	

Production:	Barrier-Free
Venue:	Purple Masque
General Production Dates	
Auditions	
Production Meetings	January 19, 2027
Rehearsals	January 19, 2027
Designer Run	March 25, 2027
Crew Watch	March 31, 2027
Tech Rehearsals	April 3, 2027
Dress Rehearsals	April 5, 2027
Opening Night Performance	April 8, 2027
Strike/Closing Date	April 18, 2027
Scenic Dates	
Scenic Packet to TD	January 25, 2027
Build Schedule Due	February 8, 2027
Load In	March 22, 2027
Paint Floor	March 20, 2027
Strike	April 18, 2027
Prop Dates	
Props List Due	February 12, 2027
Props List Frozen	March 25, 2027
Props Due	March 29, 2027
Costume Dates	
Finals Due	February 9, 2027
Finals to Shop Due	February 16, 2027
Load In	April 4, 2027
First Dress	April 5, 2027
Strike	April 18, 2027
Lighting/Sound Dates	
Lighting Paperwork Due	March 22, 2027
Sound Paperwork Due	March 22, 2027
Cue Sheet Due or Paper Tech	March 29, 2027
Focus	March 26, 2027
Quiet Time	March 26, 2027
Dry Tech	April 2, 2027
Tech/EQ	April 3, 2027
Strike	April 18, 2027

Production:	An Inspector Calls
Venue:	Chapman
General Production Dates	
Auditions	November 17, 2026
Production Meetings	February 22, 2027
Rehearsals	February 22, 2027
Designer Run	April 1, 2027
Crew Watch	April 7, 2027
Tech Rehearsals	April 10, 2027
Dress Rehearsals	April 12, 2027
Opening Night Performance	April 15, 2027
Strike/Closing Date	April 25, 2027
Scenic Dates	
Scenic Packet to TD	February 1, 2027
Build Schedule Due	February 15, 2027
Load In	March 29, 2027
Paint Floor	March 27, 2027
Strike	April 25, 2027
Prop Dates	
Props List Due	February 19, 2027
Props List Frozen	April 1, 2027
Props Due	April 5, 2027
Costume Dates	
Finals Due	February 1, 2027
Finals to Shop Due	February 15, 2027
Load In	April 11, 2027
First Dress	April 12, 2027
Strike	April 25, 2027
Lighting/Sound Dates	
Lighting Paperwork Due	March 29, 2027
Sound Paperwork Due	March 29, 2027
Cue Sheet Due or Paper Tech	April 5, 2027
Focus	April 2, 2027
Quiet Time	April 2, 2027
Dry Tech	April 9, 2027
Tech/EQ	April 10, 2027
Strike	April 25, 2027